

Add your logo

# Electrical Contractors Change Order



## Change Order Information

|                                  |  |  |
|----------------------------------|--|--|
| —<br><b>Number</b><br>7888       | <b>State</b><br>VA   | <b>Job Number</b><br>1777                      |
| <b>To</b><br>Eddie Murphty       | <b>Zip</b><br>22207  | <b>Job Phone</b>                               |
| <b>Address</b><br>821 Elm Street | <b>Date</b><br>11/15/2019  | <b>Existing Contract No.</b><br>2019-1728      |
| <b>City</b><br>Arlington         | <b>Phone</b><br>703-867-5309   | <b>Date of Existing Contract</b><br>09/30/2019 |
|                                  | <b>Job Name/Location</b><br>Murphy Home<br>821 Elm Street<br>Arlington, VA 22207 |  |

## Change to Scope of Work

—  
**We hereby agree to make the change(s) specified below.**  
Add a deck on to the new addition

NOTE: This Change Order becomes part of and in conformance with the existing contract.

## Change Order Amount

—  
**WE AGREE hereby to make the changes at this price.**  
12000

**Previous Contract Amount (\$)**  
250000  
**Revised Contract Total (\$)**  
262000.00

## Contractor Signature

**Date**  
11/15/2019

**Signature (Contractor)**

Add your logo

# Electrical Contractors Change Order



## Accepted Owner Signature

**Date of Acceptance**

11/15/2019

**Signature (Owner)**