

Add your logo





Material Requisition

Material Requisition - General Details

Job Name General Improvement Project	Select Date Requested 11/20/2019	Shop Main
Job # 46598798	Ordered By Bob Smith	Pkd. By Mike Jones
Date 11/15/2019	Deliver to Job 1721 Lee Highway North Falls Church, VA 22055	

Capture GPS of Location

Material Log

Enter description of the material and click the + sign	Qty	Order	Shipped	Code	Vendor	P.O. #	Unit Price (\$)	Ext. Price (\$)	Capture photo of material
Plywood	10	10	10	234	Plywood Company	5467	17.96	179.60	
Flooring	75	75	75	7894	Flooring Company	49879	3.95	296.25	

Material Requisition - Additional Information

Special Instructions

Please deliver to back door

Tool Requisition - General Information

From Job # 87998	Select Date Required 11/26/2019	Shop Main
To Job # 65467	Ordered By Phil Johnson	Pkd. By Mike Jones
Date 11/15/2019	Description of Transaction	

Tools Log

Add your logo



Material Requisition

Enter Tool Description and click the + sign	Qty	Order	Ship	Date	Condition Received	INL	Date	Condition Received	INL	Capture photo of tool
Tools	1	1	1	11/15/2019	Good	MJ	11/16/2019	Good	MJ	

Tool Requisition - Additional

Comments

Need basic tools

Daily Job Report - General

Date 11/16/2019	Weather Clear, Sunny	Report No. 4657498
Project No. 48797	Temp (A.M.) 72	
Project Name General Improvement Project	Temp (P.M.) 63	

Daily Job Report - Employee Log

Enter Employee Name and click the + sign	Select	Signature
Adam Early	Journeyman	
Bradley Williams	Apprentice	
Chase Watts	Laborer	
Doug Johnson	Laborer	

Daily Job Report - Contd..

Special Equipment


Need Earth Mover to clear area

Accidents

Yes

Extra Work/Favors

Will add baseboards



Material Requisition

Lost Time/Delays

Lost 2 days due to rain

Work Performed

Improved Areas

Communication with Others

Spoke with landowner

Select Time of accident

15:00

Name

Adam Early

Injury

Cut Finger

Subcontractors on site

None

Remarks

Foreman Name

Evan Wright

Foreman's Signature