



Canvas Construction Inc.

123 Main St, City, State 12345
Phone (555)555-5555
www.gocanvas.com

No.
00002

Date 09/17/2019		<h2>Daily Field Report</h2>	
Project Name Foundation of Main St		Weather Conditions Clear	Foreman Luke
Number of Employees on The Project 7		Job Phase Beginning stages	
Hangers 2	Tapers 3	Framers 1	Finishers 1

Description of Work Performed Today Debris was cleared and beginning stages of project took place.
Accidents, Delays, Remarks Rain
Equipment On Job; Transferred Equipment to other Jobs Helmets and gloves
Material/Equipment Needed for Upcoming days/Phases Lift
Construction Progress Report Progress up to date.

Daily Time Card Report

Name	Start Time	Stop Time	Phase	Labor Code	Total Time
Bob	08:30 PM	05:30 PM	Beginning	5250 Welding	21:00
Sam	08:30 AM	05:00 AM		9350 Hanging Labor	20:30

Notes/Comments	Signature 
	09/17/2019